The project was negotiated on 1/1/2011 at 1:00 pm, at the County Court House, in Utopia, Nebraska. The

Post-Negotiation Memo

“A” Street — “Z” Street, URB-9999(9), CN 99999

meeting was attended by the following individuals:

John Doe RC
Name Title

Jane Smith Highway Superintendent
Name Title

Don Peterson

Construction Engineer — Fake Consulting, Inc.

Name

Services Negotiated:
The services negotiated for this project consisted of Construction Engineering.

Title

Hours
Work Tasks ICE Consultant Final Delta

1 | Project Management 60 80 65 5

2 | Meetings 40 50 40

3 | Traffic Control Plans 10 10 10

4 | Construction Surveying 100 140 140 40

5 | Shop Drawing Review 5 12 10 5

6 | Construction Consultation 4 16 4 0

7 | Construction Inspection 500 400 440 (60)

8 .Fr’g;ft?r:;" Materials & 200 300 200 0

9 | Record Drawings 30 48 40 10
10 | Project Closeout 20 24 24 4
11 | Final Inspection 10 10 10 0
12 | Travel Time 40 80 60 20
Total Hours: 1019 1170 1043 24
Total Labor Costs: $31,140.64 $38,750.20 $33,820.65 $2,680.01
Overhead Costs @ 160.5%: $49,980.73 $62,194.07 $54,282.14 $4,301.41
Fixed Fee for Profit: @ 12.5%: $10,140.17 $12,618.03 $11,012.85 $872.68
Travel / Direct Costs: $3,000 $4,255.50 $3,950.50 $950.50
Total Cost: $94,261.54 | $117,817.80 | $103,066.14 $8,804.60




Justification for Negotiations:

Task 1: The CONSULTANT overlapped some time for meetings in this task. That additional amount
was reduced and negotiated down to 65 total hours.

Task 2. The CONSULTANT had 1 additional meeting that they anticipated. After further discussions,
this meeting was not needed and the additional hours were removed from this task.

Task 3:  No change, both parties agreed upon the 10 hours for this task.

Task 4: The CONSULTANT had more hours than the RC initially anticipated. After further
discussions, the RC agreed that one more week (40 hours) of surveying would be necessary to
complete this project.

Task 5: Both parties agreed upon 10 total hours for this task.

Task 6: The RC felt the CONSULTANT hours were too high for this task. After further discussions,
the CONSULTANT agreed that 4 hours would be sufficient for this project.

Task 7:  After reviewing the number of working days on the project and the additional requirements
for this project, the hours were negotiated at 440

Task 8: The RC felt the CONSULTANT hours were too high originally for this task. The RC consulted
with NDOR’s M&R staff and they agreed that the CONSULTANT had too many test for this particular
project. After further discussions, the CONSULTANT agreed upon the RC’s hours.

Task 9: Both parties agreed upon 40 total hours for this task.
Task 10: Both parties agreed upon 24 total hours for this task.
Task 11: No change, both parties agreed upon the 10 hours for this task.

Task 12: The Travel Time was reduced to reflect the changes in the inspection time on the project and
the additional visits. Both parties agreed upon 60 hours for this task.

Fixed Fee Rate: The RC had 12% initially for the fixed fee rate & the CONSULTANT had 12.5%. The
RC incorrectly filled out his fixed fee worksheet and the final fixed fee was negotiated at 12.5%.

Travel / Direct Costs: The mileage costs was reduced based on the inspection days negotiated. The
construction staking material costs were underestimated by the RC, based on a misunderstanding by
the RC. These costs were agreed upon after the misunderstanding was resolved. The RC requested
additional prints for this project, higher than the CONSULTANT originally estimated for.

Summary of Negotiations and Action Items:

Based upon the negotiation meeting and the revisions provided by the CONSULTANT, the City of
Utopia has agreed to fair and reasonable costs for these services provided by the Consultant. The RC
has received the revised scope and fee proposal from the Consultant and reviewed it. The RC is
submitting these revised documents along with this memo to the Local Projects Coordinator for final
approval.

I recommend acceptance of the revised scope of services and fee; and the award of the contract in the amount
of $103,066.14.

Prepared By:

otn Doe 4 1/3/2017

LPA Signature Title Date



